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February 15, 2005 

4:30-6:00 p.m. 
Magnuson Park Building 30 Conference Room 

 
• Phase 2 – Full Project Wetland Delineation Methodology – Dyanne reviewed the 

proposed wetland delineation methodology as approved by all three regulatory 
agencies: COE, Ecology, and City of Seattle.  The delineation was explained as 
follows:   

 
Distinct WL’s on the site will be delineated using the routine three-parameter 
approach.  The majority of the interior of the habitat zone is proposed to be delineated 
using the Comprehensive Method based on statistically valid random plots of small 
test holes across the site Per the 1987 (Corps Manual) and 1997 Ecology delineation 
methodologies. Seattle surveying staff will locate by surveying the transect locations 
and intersections across the site based on maps and information provided by S&A 
staff.   
 
Dyanne displayed a map of the proposed transects and illustrated both the logistics 
and logic behind the delineation methodology.  All in attendance appeared to 
understand and agree with the methodology.  Dyanne offered to meet further and 
explain the delineation methodology with any “key stakeholder” groups, notably 
those most interested in habitat and wetland issues. 

 
• Phase 2 scope of work presentation and discussion  - Guy reviewed the Phase 2 

design scope that was arrived at based on budget and constructability issues. It was 
essentially the same scope presented to the City Council in 2004. (Accompanying 
illustrations were provided of the Phase 2 scope within the overall master plan and 
merged into the existing site features.)    There was much discussion about what was 
or was not in Phase 2 and the logic behind the decision-making.  In particular, there 
was discussion about the demolition of the commissary, the associated complications, 
and reasons for leaving it out of the Phase 2 scope.  Meeting attendees appeared 
satisfied with the proposed Phase 2 scope at the end of the meeting. 

 
• Update of Phase 1 construction:  Multi-purpose meadow  - Jon reviewed the status of 

the construction of the sports meadow, noting that the weather had cooperated for the 
project, resulting in good natural compaction and few erosion issues.  As part of the 
city’s environmental responsiveness, HDPE drainpipe is to be used in lieu of PVC.  
The construction road from the commissary area was questioned with regard to future 
activity.  Jon noted that the importation of topsoil would not be completed on that 
road, but existing paved streets.  He reiterated that the road (and associated TESC 
fencing) will be dismantled upon completion of the project and restored to its pre-
project state.  

 
• The meeting was adjourned 


